COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 25/ 2014

ESTI MATE SUMVARY 13:17: 47
CONTI D C18264 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 18264- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED. 213.0 DAYS TIME ALLOW 11/13/201 FI XED COVPLETI ON DATI
SH 82 AND JW DRI VE | MPROVENENTS PERCENT TIME:  100. 00 ORI G TIVE ALLOW 10/ 25/201 FI XED COVPLETI ON DAT
PRQJECT NO. SHE 0821- 096
SH 82 AND JW DRI VE | MPROVEMENTS
NAVE OF RQAD: 082A
PRQJECT COUNTI ES: EAGLE GARFI ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 02/ 25/ 2014 DATE TI ME STARTED 04/ 15/2013
2273 RIVER ROAD DATE LET 12/ 13/ 2012 DATE WORK BEGAN 04/ 15/ 2013
DATE AWARDED 12/ 20/ 2012 DATE TIME STOPPED 11/13/2013
DATE CONTRACT EXECUTED 01/ 08/ 2013 DATE ACCEPTED 11/ 13/ 2013
GRAND JUNCTI ON CO 81505 DATE NOTI CE TO PROCEED 04/ 15/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,775, 070.04 PARTI Cl PATI NG $ 5, 775, 070. 05 $ 189, 051. 27
AVWARD PRQJIECT AMT: $  5,185,550. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 5, 775, 070. 05 189, 051. 27
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,775, 070. 05 189, 051. 27
TOTAL CLAI VB $ 0.00 RETAI NAGE -77,783.25 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,697, 286. 80 189, 051. 27
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5, 697, 286. 80 189, 051. 27
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 189, 051. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18264-BI D ESTI MATE RUN 02/ 25/ 2014
PRQJECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1.000 30, 000. 00

0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 102, 923. 000 102, 923. 000
SY 0. 000 0. 00
1. 15000 102, 923. 000 118, 361. 45
0015 202-00810 *Renoval of Gound Sign 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0020 202-00827 *Renoval of Pull Box 13. 000 13. 000
EACH 0. 000 0. 00
850. 00000 13. 000 11, 050. 00
0025 202-01140 Renoval of Guardrail Type 4 561. 000 561. 000
LF 0. 000 0. 00
20. 00000 561. 000 11, 220. 00
0030 202- 01300 *Renoval of End Anchorage 12. 000 12.000
EACH 0. 000 0. 00
300. 00000 12. 000 3, 600. 00
0035 203-01500 Bl adi ng 24.000 10. 000
HOUR 14. 000 1, 330. 00
95. 00000 24.000 2,280. 00
0040 203-01582 Truck (Dunp) 24.000 15. 000
HOUR 9. 000 855. 00
95. 00000 24.000 2,280. 00
0045 203-01594 Conbi nati on Loader 15. 000 7.000
HOUR 8. 000 600. 00
75. 00000 15. 000 1, 125. 00
0050 203-01597 *Pot hol i ng 38. 000 38. 000
HOUR 0. 000 0. 00
145. 00000 38. 000 5, 510. 00
0055 203-02330 Labor er 16. 000 16. 000
HOUR 0. 000 0. 00

28. 00000 16. 000 448. 00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18264-BI D ESTI MATE RUN 02/ 25/ 2014
PRQJECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0060 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0.00
40. 00000 0. 000 0.00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0070 208- 00205 *Erosion Control Supervisor 101. 250 101. 250
HOUR 0. 000 0. 00
150. 00000 101. 250 15, 187. 50
0075 304- 07000 *Aggregat e Base Course (O ass 7) 1, 029. 870 1,029. 870
TON 0. 000 0. 00
19. 00000 1, 029. 870 19, 567. 53
0080 403-34701 *Hot Mx Asphalt (G ading SX) (75) 29, 116. 630 29, 116. 630
TON 0. 000 0.00
45. 00000 29, 116. 630 1, 310, 248. 35
0085 411-03342 Asphal t Cenent Performance Gade (PG 64-28) 1,712.160 1,712.160
TON 0. 000 0. 00
500. 00000 1,712. 160 856, 080. 00
0090 411-10255 Emul sified Asphalt (Sl ow Setting) 7,390. 000 7,390. 000
GAL 0. 000 0. 00
1. 50000 7,390. 000 11, 085. 00
0095 606-00710  *Guardrail Type 7 (Style CA) 448. 000 448. 000
LF 0. 000 0. 00
100. 00000 448. 000 44, 800. 00
0100 606-00716 *Quardrail Type 7 (Style CA) (Special) 26. 000 26. 000
LF 0. 000 0. 00
130. 00000 26. 000 3, 380. 00
0105 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0.00
610. 00000 3. 000 1, 830. 00
0110 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00

1, 000. 00000 2.000 2,000. 00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18264-BI D ESTI MATE RUN 02/ 25/ 2014
PRQJECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0115 606-01380 *Transition Type 3H 3. 000 3. 000
EACH 0. 000 0. 00
515. 00000 3. 000 1, 545. 00
0120 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
1, 825. 00000 3. 000 5, 475. 00
0125 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 460. 00000 4.000 5, 840. 00
0130 608-00010 *Concrete Curb Ranp 41. 000 41.000
Sy 0. 000 0. 00
160. 00000 41. 000 6, 560. 00
0135 613- 00206 *2 Inch BElectrical Conduit (Bored) 347. 000 347.000
LF 0. 000 0. 00
28. 00000 347. 000 9, 716. 00
0140 613-07000 *Pull Box (Special) 6. 000 6. 000
EACH 0. 000 0. 00
275. 00000 6. 000 1, 650. 00
0145 613- 10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0150 614- 00035 *Si gn Panel (Special) 48. 000 48. 000
SF 0. 000 0. 00
50. 00000 48. 000 2, 400. 00
0155 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 42. 000 42.000
LF 0. 000 0. 00
14. 00000 42.000 588. 00
0160 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 3. 000
EACH 0. 000 0. 00
200. 00000 3. 000 600. 00
0165 614-72875 *Loop Detector Wre 1, 318. 000 1, 318. 000
LF 0. 000 0. 00

5. 00000 1, 318. 000 6, 590. 00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18264-BI D ESTI MATE RUN 02/ 25/ 2014
PRQJECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 SH 82 SURFACE TREATMENT

0170 625- 00000 *Construction Surveying 1. 000 0. 950
LS 0. 050 2,000. 00
40, 000. 00000 1.000 40, 000. 00

0175 626- 00000 *Mobi |'i zati on 1. 000 0. 764
LS 0. 236 141, 600. 00
600, 000. 00000 1. 000 600, 000. 00
0180 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0185 627-00005 *Epoxy Paverent MarKking 572. 000 572. 000
GAL 0. 000 0. 00
65. 00000 572. 000 37, 180. 00
0190 627-00011 *Pavenent Marking Paint (Waterborne) 1, 427.000 1, 374. 000
GAL 53. 000 1, 590. 00
30. 00000 1,427.000 42, 810. 00
0195 627-30411 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 786. 000 786. 000
Li ne
) SF 0. 000 0. 00
18. 00000 786. 000 14, 148. 00
0200 630-00000  *Fl aggi ng 2, 833. 750 2, 833. 750
HOUR 0. 000 0. 00
24. 25000 2,833. 750 68, 718. 44
0205 630- 00007 *Traffic Control Inspection 52. 000 52. 000
DAY 0. 000 0. 00
275. 00000 52. 000 14, 300. 00
0210 630- 00012 *Traffic Control Management 154. 000 154. 000
DAY 0. 000 0. 00
760. 00000 154. 000 117, 040. 00
0215 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 10. 800
EACH 1. 200 12. 00
10. 00000 12. 000 120. 00
0220 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000 49. 500
EACH 5. 500 55. 00

10. 00000 55. 000 550. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18264- Bl D ESTI MATE RUN 02/ 25/ 2014
PRQJECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 82 SURFACE TREATMENT
0225 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 14. 400
EACH 1. 600 16. 00
10. 00000 16. 000 160. 00
0230 630-80344 *Construction Traffic Sign (Special) 55. 000 49. 500
SF 5. 500 66. 00
12. 00000 55. 000 660. 00
0235 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 500. 00
2,500. 00000 2.000 5, 000. 00
0240 630- 80359 *Portabl e Message Sign Panel 355. 000 355. 000
DAY 0. 000 0. 00
40. 00000 355. 000 14, 200. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 150. 000 135. 000
EACH 15. 000 525. 00
35. 00000 150. 000 5, 250. 00
0250 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0255 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0260 630- 80380 *Traffic Cone 250. 000 225. 000
EACH 25. 000 125. 00
5. 00000 250. 000 1, 250. 00
0265 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 900
Tenpor ar
(Temp 2 EACH 0. 100 150. 00
1, 500. 00000 1. 000 1, 500. 00
0270 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 1, 300. 000 1, 300. 000
FA 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18264- Bl D ESTI MATE RUN 02/ 25/ 2014
PRQJECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 82 SURFACE TREATMENT
0280 700-70016 F/ A Fuel Cost Adj ustnent -369. 430 -369. 430
FA 0. 000 0. 00
1. 00000 -369. 430 -369. 43
0285 700- 70018 F/ A Roadway Snoot hness | ncentive 112, 875. 520 112, 875. 520
F A 0. 000 0. 00
1. 00000 112, 875. 520 112, 875. 52
0290 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 137, 807. 120 137, 807. 120
FA 0. 000 0. 00
1. 00000 137, 807. 120 137,807. 12
0295 700- 70023 F/ A On- The-Job Trai nee 1, 000. 000 1, 000. 000
F A 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
0300 700-70025 F/' A Quality Incentive Paynent 116, 956. 500 117, 802. 730
FA -846. 230 -846. 23
1. 00000 116, 956. 500 116, 956. 50
0775 630-85010 I npact Atten (Tenp) CO No. 3 MCR LI No. 1 4.000 3. 600
EACH 0. 400 2,112.00
5, 280. 00000 4. 000 21,120. 00
0785 210-00848 Res Traf Sig Control +Cab 1. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0790 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0795 613-01200 2 In Elec Cond (P) 869. 000 869. 000
LF 0. 000 0. 00
14. 87000 869. 000 12,922.03
0810 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction -260. 000 -260. 000
DOL 0. 000 0. 00
1. 00000 -260. 000 -260. 00
0825 202- 00240 Rem Asphal t Mat (Pl ani ng) 205, 348. 000 205, 348. 000
SY 0. 000 0. 00
1. 52000 205, 348. 000 312,128. 96



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 18264- Bl D ESTI MATE RUN 02/ 25/ 2014
PRQIECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 SH 82 SURFACE TREATMENT
0840 202-01140 Rem Cdrail Ty 4 65. 000 65. 000
LF 0. 000 0. 00
20. 00000 65. 000 1, 300. 00
0845 606- 00420 Cdrail Ty 4 (Sty CA) 65. 000 65. 000
LF 0. 000 0. 00
100. 00000 65. 000 6, 500. 00
CAT 0200 CURRENT AMI  $ 4,208, 683.97 $ 150, 689. 77 $ 4, 208, 683. 97
CAT NO0201 GAME FENCE
0310 202-00001 Renoval of Structure 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4, 500. 00
0315 202-00010 *Renoval of Tree 5. 000 5. 000
EACH 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0320 202-00035 *Renoval of Pipe 148. 000 148. 000
LF 0. 000 0. 00
14. 00000 148. 000 2,072.00
0325 202-00220 *Renoval of Asphalt Mat 844. 000 844. 000
SY 0. 000 0. 00
5. 00000 844. 000 4,220. 00
0330 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
1. 15000 0. 000 0. 00
0335 202-01000 *Renoval of Fence 26, 983. 000 26, 868. 000
LF 115. 000 57.50
0. 50000 26, 983. 000 13, 491. 50
0340 207-00205 Topsoi | 188. 000 188. 000
CY 0. 000 0. 00
80. 00000 188. 000 15, 040. 00
0345 208-00045 Concrete Washout Structure 2. 000 1. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 2.000 10, 000. 00



CONTI D: C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18264- Bl D ESTI MATE RUN 02/ 25/ 2014
PRQJECT: SHE 0821- 096 ESTI MATE NO. 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 GAME FENCE
0350 210- 00012 *Reset Mailbox Structure (Type 2) 5. 000 5. 000
EACH 0. 000 0. 00
150. 00000 5. 000 750. 00
0355 210- 00013 *Reset Mailbox Structure (Type 3) 3. 000 3. 000
EACH 0. 000 0. 00
265. 00000 3. 000 795. 00
0360 210-00810 *Reset Ground Sign 2. 000 2. 000
EACH 0. 000 0. 00
350. 00000 2. 000 700. 00
0365 212- 00006 *Seedi ng (Native) 0. 700 0.700
ACRE 0. 000 0. 00
630. 00000 0.700 441.00
0370 212-00032 *Soi | Condi tioni ng 0. 700 0.700
ACRE 0. 000 0. 00
3, 500. 00000 0.700 2,450. 00
0375 213-00012 *Spray-on Mul ch Bl anket 0. 700 0. 700
ACRE 0. 000 0. 00
2, 200. 00000 0.700 1, 540. 00
0380 304-06000 *Aggregat e Base Course (O ass 6) 0. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0385 403-00720 Hot M x Asphalt (Patching) (Asphalt) 79. 690 79. 690
TON 0. 000 0. 00
180. 00000 79. 690 14,344.20
0390 403-34701 *Hot M x Asphalt (Grading SX) (75) 76. 280 76. 280
TON 0. 000 0. 00
45. 00000 76. 280 3,432.60
0395 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 4. 200 4. 200
TON 0. 000 0. 00
500. 00000 4.200 2,100. 00
0400 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
1. 50000 0. 000 0. 00



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18264- BI D ESTI MATE RUN 02/ 25/ 2014
PRQIECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0201 GAME FENCE
0405 506-00212  Riprap (12 Inch) 24. 000 24. 000
CcY 0. 000 0. 00
180. 00000 24.000 4, 320. 00
0410 601-01025 *Concrete O ass B (M scel | aneous) 83. 000 83. 000
CcY 0. 000 0. 00
560. 00000 83. 000 46, 480. 00
0415 602- 00000 *Rei nforcing Steel 1, 700. 000 1, 700. 000
LB 0. 000 0. 00
1. 00000 1, 700. 000 1, 700. 00
0420 603-10180 *18 Inch Corrugated Steel Pipe 55. 000 5. 000
LF 50. 000 3, 300. 00
66. 00000 55. 000 3, 630. 00
0425 603-50012 *12 Inch Plastic Pipe 360. 000 340. 000
LF 20. 000 500. 00
25. 00000 360. 000 9, 000. 00
0430 607-00005 *End Post 61. 500 61. 500
EACH 0. 000 0. 00
270. 00000 61. 500 16, 605. 00
0435 607-00010 *Corner and Line Brace Post 117. 500 117.500
EACH 0. 000 0. 00
470. 00000 117. 500 55, 225. 00
0440 607-11360 *Fence Deer (Special) 37, 116. 000 37,116. 000
LF 0. 000 0. 00
6. 30000 37,116. 000 233, 830. 80
0445 607- 11525 *Fence (Plastic) 200. 000 200. 000
LF 0. 000 0. 00
2. 00000 200. 000 400. 00
0450 607-11530 *Fence (Speci al) 443. 000 435. 000
LF 8. 000 144. 00
18. 00000 443. 000 7,974.00
0455 607- 60000 *Deer CGate 6. 000 6. 000
EACH 0. 000 0. 00
875. 00000 6. 000 5, 250. 00



CONTI D: C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCON: 18264- BI D ESTI MATE RUN 02/ 25/ 2014
PRQIECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 GAME FENCE
0460 607- 60002 *Came Ranp 18. 000 16. 000
EACH 2. 000 8, 200. 00
4, 100. 00000 18. 000 73, 800. 00
0465 607-60105 *4 Foot Gate (Special) 13. 000 13. 000
EACH 0. 000 0. 00
1, 075. 00000 13. 000 13, 975. 00
0470 607-60117 *16 Foot Cate (Special) 4. 000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4, 800. 00
0475 611-00031 *30 Foot Deer Cuard 1. 000 1. 000
EACH 0. 000 0. 00
44, 000. 00000 1. 000 44, 000. 00
0480 611-00033 *32 Foot Deer Cuard 4. 000 4.000
EACH 0. 000 0. 00
46, 000. 00000 4.000 184, 000. 00
0485 611-00039 *38 Foot Deer Cuard 1. 000 1. 000
EACH 0. 000 0. 00
53, 250. 00000 1. 000 53, 250. 00
0490 611-00041 *40 Foot Deer Cuard 1. 000 1. 000
EACH 0. 000 0. 00
56, 000. 00000 1. 000 56, 000. 00
0495 611-00047 *46 Foot Deer Cuard 1. 000 1. 000
EACH 0. 000 0. 00
63, 000. 00000 1. 000 63, 000. 00
0500 614-00011 *Sign Panel (dass I) 12. 000 12. 000
SF 0. 000 0. 00
17. 00000 12. 000 204. 00
0505 614-00035 *Si gn Panel (Special) 82. 000 82. 000
SF 0. 000 0. 00
50. 00000 82. 000 4,100. 00
0510 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 60. 000 60. 000
LF 0. 000 0. 00
14. 00000 60. 000 840. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18264- Bl D ESTI MATE RUN 02/ 25/ 2014
PRQJECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 GAME FENCE
0515 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0520 619-06100 10 Inch Ductile Iron Pipe 20. 000 20. 000
LF 0. 000 0. 00
160. 00000 20. 000 3, 200. 00
0525 619- 75080 10 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0. 00
3, 250. 00000 1. 000 3, 250. 00
0530 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 399. 000 399. 000
SF 0. 000 0. 00
21. 00000 399. 000 8, 379. 00
0535 629-01001  *Survey Monunent (Type 1) 14. 000 14. 000
EACH 0. 000 0. 00
55. 00000 14. 000 770. 00
0540 629-01005 *Survey Monunent (Type 5) 28. 000 28. 000
EACH 0. 000 0. 00
55. 00000 28. 000 1, 540. 00
0545 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0800 630-80370  Conc Barrier (Tenp) 1, 200. 000 1, 080. 000
LF 120. 000 3, 240. 00
27.00000 1, 200. 000 32, 400. 00
0805 629-01110 Locate Monunents 140. 000 0. 000
HOUR 140. 000 17, 920. 00
128. 00000 140. 000 17, 920. 00
0815 900- 00007 Added Item (Each)/ Concrete Barrier Coring 7.000 7.000
EACH 0. 000 0. 00
675. 00000 7.000 4,725. 00
0820 900- 00007 Added Item (Each)/ Concrete Drywell (6 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
10, 100. 00000 1. 000 10, 100. 00



CONTI D C18264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18264- Bl D ESTI MATE RUN 02/ 25/ 2014
PRQJECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0201 GAME FENCE
0830 409-01015 *Cover Coat Material (Type I) CO No. 9 MCR LI 766. 000 766. 000
SY 0. 000 0. 00
5. 94000 766. 000 4, 550. 04
CAT 0201 CURRENT AMI  $ 1,047,294.14 % 38,361.50% 1,047,294.14
CAT NO0202 JW DRI VE | MPROVEMVENTS
0550 202- 00035 Renoval of Pipe 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0555 202- 00090 *Renoval of Delineator 20. 000 20. 000
EACH 0. 000 0. 00
5. 00000 20. 000 100. 00
0560 202-00203 Renoval of Curb and Cutter 55. 000 55. 000
LF 0. 000 0. 00
105. 00000 55. 000 5, 775. 00
0565 202-00220 *Renoval of Asphalt Mat 250. 000 250. 000
SY 0. 000 0. 00
5. 00000 250. 000 1, 250. 00
0570 202-00240 *Renoval of Asphalt Mat (Pl aning) 122. 000 122. 000
SY 0. 000 0. 00
1. 15000 122. 000 140. 30
0575 202- 00250 *Renoval of Pavenent MarKking 559. 000 559. 000
SF 0. 000 0. 00
2. 00000 559. 000 1,118. 00
0580 202-00810 *Renoval of G ound Sign 10. 000 10. 000
EACH 0. 000 0. 00
50. 00000 10. 000 500. 00
0585 202-04001 Pl ug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 325. 00000 1. 000 1, 325. 00
0590 203-00010 *Uncl assi fied Excavation (Conplete In Place) 2, 365. 000 2, 365. 000
CY 0. 000 0. 00
22.75000 2, 365. 000 53, 803. 75



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18264- BI D ESTI MATE RUN 02/ 25/ 2014
PRQIECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 JWDRI VE | MPROVEMENTS

0595 203-00060 Enbanknent Material (Conplete In Place) 73. 000 73. 000
(% 0. 000 0. 00
35. 50000 73.000 2,591. 50
0600 206- 00510 Filter Material (dass A) 10. 000 10. 000
(9 0. 000 0. 00
110. 00000 10. 000 1, 100. 00
0605 207-00205 Topsoi | 113. 000 113. 000
(& 0. 000 0. 00
80. 00000 113. 000 9, 040. 00
0610 208- 00002 Erosion Log (12 Inch) 470. 000 470. 000
LF 0. 000 0. 00
10. 00000 470. 000 4,700. 00
0615 208- 00050 StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0620 210- 00001 Reset Structure 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3. 000 3, 000. 00
0625 210- 04020 Modify Inlet 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2. 000 4, 000. 00
0630 212-00006 *Seedi ng (Native) 0. 500 0. 500
ACRE 0. 000 0. 00
630. 00000 0. 500 315. 00
0635 212-00032 *Soi | Conditioning 0. 500 0. 500
ACRE 0. 000 0.00
3, 500. 00000 0. 500 1, 750. 00
0640 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 500
ACRE 0. 000 0.00
2, 200. 00000 0. 500 1, 100. 00
0645 304- 06000 *Aggregat e Base Course (C ass 6) 5, 115. 460 5, 115. 460
TON 0. 000 0. 00

20. 00000 5, 115. 460 102, 309. 20



CONTI D C18264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18264-BI D ESTI MATE RUN 02/ 25/ 2014
PRQJECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0202 JWDRI VE | MPROVEMENTS
0650 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0.00
180. 00000 0. 000 0.00
0655 403-34701 *Hot Mx Asphalt (G ading SX) (75) 1, 410. 380 1, 410. 380
TON 0. 000 0. 00
45. 00000 1, 410. 380 63, 467. 10
0660 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 79. 640 79. 640
TON 0. 000 0.00
500. 00000 79. 640 39, 820. 00
0665 411-10255 Emul sified Asphalt (Sl ow Setting) 196. 000 196. 000
GAL 0. 000 0. 00
1. 50000 196. 000 294.00
0670 420-00133 Ceotextile (Separator) (Cass 2) 52. 000 52. 000
SY 0. 000 0. 00
28. 00000 52. 000 1, 456. 00
0675 603-10180 *18 Inch Corrugated Steel Pipe 10. 000 10. 000
LF 0. 000 0.00
66. 00000 10. 000 660. 00
0680 603-10240 24 Inch Corrugated Steel Pipe 8. 000 8. 000
LF 0. 000 0.00
140. 00000 8. 000 1, 120. 00
0685 605- 00180 18 Inch Perforated Pipe Underdrain 14. 000 14. 000
LF 0. 000 0. 00
260. 00000 14. 000 3, 640. 00
0690 606-00740  *Guardrail Type 7 (Style CE) 450. 000 450. 000
LF 0. 000 0. 00
180. 00000 450. 000 81, 000. 00
0695 609-21021 *Qurb and Gutter Type 2 (Section II1-M 247.000 247.000
LF 0. 000 0. 00
30. 00000 247.000 7,410. 00
0700 609-24004 *CGutter Type 2 (4 Foot) 11. 000 11. 000
LF 0. 000 0. 00
85. 00000 11. 000 935. 00
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PON: 18264- BI D ESTI MATE RUN 02/ 25/ 2014
PRQIECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 JWDRI VE | MPROVEMENTS

0705 612-00001  *Delineator (Type I) 4.000 4.000
EACH 0. 000 0. 00
16. 00000 4.000 64. 00
0710 612-00002  *Delineator (Type Il) 14. 000 14. 000
EACH 0. 000 0. 00
17. 00000 14. 000 238.00
0715 612-00003 *Del i neator (Type II1) 6. 000 6. 000
EACH 0. 000 0. 00
18. 00000 6. 000 108. 00
0720 613-00306 *3 Inch Electrical Conduit (Bored) 3,152. 000 3, 152. 000
LF 0. 000 0. 00
25. 00000 3, 152. 000 78, 800. 00
0725 614-00012 *Sign Panel (Cass I1) 123. 000 123. 000
SF 0. 000 0. 00
22. 00000 123. 000 2,706. 00
0730 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 89. 000 89. 000
LF 0. 000 0. 00
14. 00000 89. 000 1, 246. 00
0735 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000 7.000
EACH 0. 000 0. 00
200. 00000 7.000 1, 400. 00
0740 614-85001 *| npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0745 627-00005 *Epoxy Pavenent Mar ki ng 0. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0750 627-30407 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 377. 000 377.000
SF 0. 000 0. 00
18. 00000 377.000 6, 786. 00
0755 627-30411 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 48. 000 48. 000
Li ne
) SF 0. 000 0. 00

18. 00000 48. 000 864. 00
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PCN: 18264- Bl D ESTI MATE RUN 02/ 25/ 2014
PRQJECT: SHE 0821- 096 ESTI MATE NO 0009 13:17: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0202 JW DRI VE | MPROVEMENTS
0780 614-85003 I npact Atten (LM CO No. 3 MCR LI 1. 000 1. 000
EACH 0. 000 0. 00
25, 300. 00000 1. 000 25, 300. 00
0835 900- 00006 Added Item (Dollar)/ ABC (O ass 6) Price Reduction -2,519. 920 -2,519. 920
DOL 0. 000 0. 00
1. 00000 -2,519. 920 -2,519.92

CAT NO0400

0760 620-00002

0765 620-00012

0770 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Field Ofice (dass 2)

Field Laboratory (dass 2)

Sanitary Facility

CAT 0202 CURRENT AMI  $ 508,711.93 $

0. 000
EACH
10, 000. 00000

1. 000
EACH
10, 000. 00000

2.000

190. 00000

CAT 0400 CURRENT AMI  $

0. 000
0. 000
0. 000

[y

. 000
0. 000

=

000

2.000
0. 000
2.000

0.00$ 508, 711. 93

0. 00
0. 00

0.00
10, 000. 00

0. 00
380. 00

10,380.00 $

0.00$ 10, 380. 00

PRQJECT TOTAL CURRENT AMI $ 5,775,070.04 $

189, 051. 27 $ 5, 775, 070. 04



